
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:31 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 345 Date: 12-Jul-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 672

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in AM to mostly sunny in PM w/high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked horizontal control for ABF point TWL270 (on top of existing E1 pier) initially using ARMY-2 and
Receive Reset 1970. Moved to control point 6203 and began to check into control point TIN3 on Treasure
Island. Measurements for the second set-up were disregarded due to the high winds effecting the
equipment.
- Began to process surveying data collected today.
- Began to prepare for surveying OBG lifts 11/12E and 11/12W with District 4 surveyors.
- Continued to monitor the placement of bikepath panels for surveying purposes. See Sebastian Mofor's
diary for more details regarding the operation, equipment, and labor,
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- See Lalit and Philip's diaries for details on the operation, equipment, and labor for the temporary bearing
base plate grillage placement on the top of the E2 cap beam concrete surface.
- See Lalit's diary for details on the operation, equipment, and labor for the working platform extension
work on the W2 cap beam suspended soffit platform.

Attachment

Temporary bearing base plate grillages were placed today. Close-up of a temporary bearing base plate grillage on top of the E2
cap beam.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 345 Date: 12-Jul-2011 Tuesday

Manitowoc Ringer crane erecting a bikepath panel from the water. Tower head components being fit-up and then to be removed prior to
cable erection.
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